NEXTEL EXHIBITS A,BANDC
TO AUGUST 1, 2002 QUARTERLY REPORT




EXHIBIT A

Nextel
E911 Phase | Active Deployments
Request For  |Valid Projected Date for Phase |
State PSAP County PSAP Name Se pate |R " Status Conmwnents for Delay Deplo: '
Total AL Pendin: uests 0
|
[Total AR Pending Requests | Io
CA Los Angeles Los Angales County 03/30/2001 Yas Routing/Waiting trunk order Stata working technical issues and routing. Proof of concept in April October-02
[Total CA Pending Requests 1
[Total CO Pending Requests |9
DE Deolawarg State of Dolawara 1041172001 No ©n hold Not 20 digit capable. TBD
[Total DE Pending Req 0
FL Hardee Hardee 111171997 No On-hold PSAF CPE TBD
FL Clay Clay County 04/08/2002 Yes Carrier to test Aug-02
FL Lake Lake County Sherifts Office 08/23/2000 No On-hold Technical issues with PSAP being able to retrieve data TBD
FL Oscecla Osceola County Sheriffs Office  |08/1522000 No On-hold PSAP not 20-digit capable TBD
FL Putnam Putnam County Sherifts Office  |06/17/2002 Yas Data collection Dec-02
[Total FL Pending Req 2
GA Cherokee Cherokee County 05/16/2002 Yas Carrier to test Now-02
GA DeKalb DeKalb County Public Safety 05/30/2001 Yas Tnunks on order Aug-02
GA DeKalb City of Chambles 05/30/2001 Yos Trunks on order Aug-02
GA [Glynn Glynn County 04/23/2002 Yes Data collaction Oct-02
GA Murray Murray County 05/03/2002 Na On-hold PSAP is holding for funding TBD
GA Roswell |City of Roswell 06/28/2002 [Yes Data collection
4
!Bureau County Sheriffs 05/30/2000 Yes Waiting trunk order Aug-02
. " - LEC updating AL} nodes for HCAS. LEC/PSAP will not move forward
(Chicago 04/23/2001 Yas Routing/Waiting trunk order without contract, and negotiations are ongoing. Sep-02
Madison County ETBS 12182000 No On-hold PSAP needs to upgrade equipment. D
Monroa County Emargency " i
Telaphons System Board 04/25/2001 No On-hold PSAP needs to upgrade equipment. TED
2
030272002 Yes |Routi aiting trunk order Waiting for PSAP to provide routing /addressing Sep-02
Adams County Sheriff Office 01/14/2002 No Routing/Waiting trunk order LEC hold CAS TBD
City of Blufiton 03/02/2002 Yes Routing/Waiting trunk order Sep-02
Boone County Shariff's Dept (05/03/2002 No On hold LEC hold CAS TBD
Dearbom Dearbom Courty oa04/1908  |ves Carrier to test Jdu02
[Communications
Delalb DeKalb County 11/17/2000 Yos Routing/Waiting trunk ardar Jul-02
No LEC HCAS solution avait until 4Q01. Trunks dus late April. PSAP equip
Delaware Delaware County 911 06/21/2001 No No-hold | narade. Tested - not 20 digit o TBD
Fulton Fulion 08/28/2000 Yas ALl load in progress INo LEC CAS solution TBD
Hendricks Hendricks County Sheritf 06/18/2001 No On-hoid Tested - PSAP not 20 digit capable TBD
Henry Henry County Sheriff 01/03/2002 Yas Data collection Jul-02
Jasper JJasper 06/26/2000 No On-heid No LEC CAS solution TBD
Johnson JJohnson County Sheriff 01/02/2002 No {On-hold PSAP not 20 digit capable TBD
Kasciusko Kosciusko Communications Ly amo01 ~ [wo On-Hold No LEC CAS solution 8D
jLaGrange LaGrange 01/18/2001 Ne On-hold MNo LEC CAS solution TBD
Marshall Marshall County Sheritf 04/06/2001 Ne On-hold No LEC HCAS golution avail TBD




EXHIBIT A

Request For | Valid Projected Date for Phase |
State PSAP County PSAP Name Service Date  |R ' Status Comments for Delay Deptoyment
Monroe Gounty Gantral .
IIN Monroe Emergency Dispatch 109/14/2001 No On-hold PSAP not 20 digit capable TED
Morgan County Sheriff's ~ L
IIN Morgan Department 12/27/2001 No On-hold Tested - PSAP not 20 digit capabls TBD
||N Newton Newton County Police 01142002 |Na On-hold No LEG GAS solution TBD
Department
||N Noble Nobia County 03/24/1992 No On-hold No LEC CAS solution TBD
|6mo delay due to LEC facilities availability; LEC technical issue and Carrier
IN Portar Porter 09/14/1958 Yes Carrier 1o tost trunking issues. PSAP equipment parameters must bé changed Jul-02
|IN Ripley Ripley County Communications  [04/11/2001 Yes Carmier 10 test Aug-02
Shelby County Sheriff's ¥ .
|IN Shelby Department 12/28/2001 No (On-hold PSAP net 20 digit capable TBD
IIN St. Joseph St, Joseph Gounty Sharitf 0212212001 Yes Carrier 1o test Testing failed - LEC router emor Aug-02
. . o N 6mo delay due to LEC {acilities availability, LEC technical issue and Carrier
iN Union Union County 0770111996 Yes Validation/Loading AL database hrunking issues Aug-02
iN Wabash Wabash County 01/17/2002 Yes Data collecti Sep-02
IN Wayne Wayne County 09/10/2001 Yes Routing/Waiting trunk order LEC delays with Trunks Oct-02
IN Whita White 06/26/2000 No On-Hold [No LEC CAS solution TBD
IIN Whitley Whitlay 01712/2001 No On-Hold PSAP not 20 digit capable TBD
Totad IN Requests 17
KS Johnson MARC- City of Prainie Viliage 07/30/2001 Yes Routing/Waiting trunk order IMARC deploying router and AL| database September '02 Qct-02
KS Leavenworth MARC- Leavenworth County 07/30v2001 Yes Routing/Waiting trunk order MARC deploying router and AL| database Septermber '02 Oct-02
IKS Wyandotte MARC - Wyandotte County 07/30/2001 Yes Routing/Waiting trunk order MARC daploying router and AL| database Septembar '02 Oct-02
Total KS_Reg I3
Initially, PSAP was not technically raady; currently, Naxtal's Remots
Boona County Communication Switching Office (RSO) has exhausted its facilities and we are transferring
KY Boane Canter 06/28/2000 No On-hold alt trunking and cell sites to a new switch resulting in additional T8D
complications in Phase | deployment. Panding LEC CAS solution.
Initially, PSAP was nct technically ready; currently, Nextel's Remote
c " &/2000 g Switching Office (RSQ) has exhausted its facilities and we are transferring
Ky Ca d bell County Police 0812 Ne Qr-hold all trunking and cell sites to a new switch rasulting in additional TED
amplications in Phase | deployment. Pending LEC CAS solution.
Initially, PSAP was not technically ready; currently, Nextel's Remote
Grant County Public Safety g Switching Otfica (RSO) has axhaustad its facilities and we are transfarring
Ky Grant Cornmunications Center A No On-hold all tnunking and cell sites to a new switch rasulting in additional TED
cormplications in Phase | deployment. Pending LEC CAS solution.
Initially, PSAP was not technically ready; currently, Nextel's Ramote
N . . |5witching Office (RSC) has exhausted its facilities and we are transferring
Ky Kenton Cavington Police Dep 06/25/2000 No On-hiold all trunking and celf stesto a new switch resutting in additional TED
complications in Phase | deployment. Pending LEC CAS solution.
[Total KY Requests 0
LA East Baton Rouge  |East Baton Rouge Pasish 04/21/2000 Yes Waiting trunk order Aug-02
LA St. Bemard S‘: - Bemard B “:5": it loa/oz.'zom Yes Waiting trunk order Jul-02
LA ﬁ"r;'::" the Baplist o, sohn Parish Sherifis Office  |01/042001  [Yes Rauting/Waiting trunk orcer Det-02
LA Washington Washington Parish |03f'31.'2001 Yas Routing/W aiting trunk order 6mo delay for data collection from PSAP; 1mo delay PSAP boundary maps Jul-02
LA West Baton Aouge |Wast Baton Rouge Parish 04415/2002 Yas Routing/Waiting trunk order Oct-02
otal LA Requests 5 -
Massachusetts Statewide N
MA Massachusetts me Tolecomn Board 10/01/2001 Yes Carviar to test Network delays Aug-02




EXHIBIT A

I
Request For  |Valid Projected Date for Phase |
State PSAP County PSAP Name Service Dat R st Status Comments for Delay Depio t
Total MA Redquests 1
fmo Anns Arundel Arme Arundel County Police. 15091999 No On-hold PSAP not able to handla 20-digits TBD
Department
MD Montgomery Mantgomery County PD 0411472002 No On-hold PSAP not abie to handle 20-digits TBD
[Total MD Reguesis 1o
IMI [Allegan Allegan County Cantral Dispatch |06/06/2000 Yes Carrier to tast Jul-02
M Antrim Antrim 10042000 [Yes Routing/Waiting trunk order Sep-02
MI Benzie B""E zie Gaunty Sherits 6272000 {Yes FloutingWaiting trunk order Trunks ordered Sep-02
Ml Barrign Berren 09/11/2000 No On-Hold PSAP equiprment upgiads TBD
MI Crawiord Crawford 02/23/2001 Yes Reuting/Waiting trunk order Oct-02
M Gladwin Gladwin County E911 10/25/2000 No On-hold Cannot do HCAS TBD
MI Greanville Graanvilla 12/11/2000  |Yes Routing/Waiting trunk order {Working data issues Aug-02
. Hillsdale County Central . i
Ml Hillsdale Dispatch 07/12/2000 Yes (Carrier 10 test Jul-02
IM_I Jackson Jackson County 12/17/2001 Yes Garrier 1o test Jul-02
MI Kalamazoo gz’pmtc"““"' Sherift oaoocom1  |ves Routing/Waiting trunk arder Sep-02
Ml Kalkaska Kalkaska County Sheriff [04/12/2001 No [On-hold Canngt do HCAS T8D
M Grand Rapids Police Department[04/24/2001  |No On-hold PSAP equipment upgrade TED
Ml Lenawee County Sheriff 11/14/2000 Yes Routing/Waiting trunk order Oct-02
M Livingston 1117/2000 |Yes Carrier to test Jui-02
IE Macomb County Sheriff 04/18/2001 No On=hold PSAP's are not HCAS capable TBD
M Mani County 911 07/24/2000 Yes Routing/Waiting tnunk order Trunks ordered Aug-02
Mi Meceola Central Di 06/26/2000 Yes Routing/Waiting trunk order Aug-02
MI Maonroe County Cantral Dispatch |07/41/2000 Yes Routing/Waiting trunk order Teurks ordered Aug-02
M | Musk 05202000 __ |Yes RoutingWaiting trunk order Trunks ordered Aug-02
M| Newaygo County 811 04/04/2001 Yes RoutingWaiting trunk order Sep-02
MI Oakland 07/20/2000 Yes Routing/Waiting trunk order Nov-02
M g:’em;"m County Central Loy 100000 [ves Routing/Waiting trunk ordar H runks ordered Sep-02
(St. Claite County Shantt
M| St. Clair Department, Port Huron, Glay  |03/06/2001 Yes Canier to test Jul-02
PD)
Washtenaw Central Dispatch
IMI Washtenaw Authori 07/14/2000 No On-hold . PSAP not HCAS capable TBD
M Wayne Conigrence of Eastern Wa) 04/10/2001 Yes Routing/Waiting trunk order Oct-02
M Wayrie Conlerence of Westam Wage |0911 172000 [Yes Routing/MWaiting trunk order Nov-02
MI Wayne Detroit (City of) 03/16/2001 Yos Routing/Waiting trunk order Nov-02
Wexiord County Sheriff CPE equipment not ready Summer of
Ml Wexford Department |07.f1 3/2000 MNo 2002 PSAP not HCAS capable TBD
Totsl Mi Requests 21 | l
MO [Boone City of Columbia 03/15/2002__ |Yes Rouling/Waiting trunk order [Trunks ordered Sep-02
. . . LEC issues for ordening trunks & Delay in PSAP approving call routing
MO Lincoin Li County 04/2812002 No On-hoid Funding issues with PSAP to pay for upgrades.. TBD
MARC - Kansas City, City ot
N Independance, City of Blue " - , .
MO MARC - Cass Springs, City of Pleasant Valley 07/30/2001 Yes Routing/Waiting trunk order MARC deploying router and ALl database September '02 Oct-02
and City of Liborty
MO St Louis St Lovie 11/30/2000 No On-hald Smo delay with LEC database issues. Funding issue with PSAP to pay for TBD
upgrades
Total MO Requests 2 - )
MN Banton Benton |09/10/1997 [Yes Carrier to test Jul-02
MN Kanebec Kanebec County Sheriff [09/10/1997 Yes Carmier o tast Jul-02
MN Wright Wright 09/10/1997 Yes Carrier to tast Jul-02
otal MN uests : 3
DeSoto County Emergency L . g
MS DeSoto Communications District 04/10/2002 Yes Awaiting PANI's PANI's ordered Sep-02
IMS F’Ike McComb Police Department 124112000 Yes Awaiting PANI's IPANI‘s ordered Sep-02
Ms fuinion IUnim Courty E9-1-1 Jozr1r2002 " ves Data eollsction | Jan-03




EXHIBIT A

Requesi For  [Valid Projected Date for Phase |
State PSAP County PSAP Name : bate |Request Status Comments for Delay Depl nt
Total MS Request fl
Chatham County Police . "
NC Chatham Doparment 12/11/2001 Yos Carrier 10 test Jul-02
NC Durham Durham County. 01/23/2002 Yes Carrier to test Aug-02
NC Jones Jenes County 04/08/2002 Yog Houting/Waiting trunk ordar Sep-2
Moore County Department of . _
NG Moore |Emergency Services 1212/2001 No On-hold PSAP equipment upgrade TBD
NC [Robesen mmm Count joaroz0z__ |ves [Routing/Waiting trunk order Sep-G2
. nroe Public Satety . .
NG Union Co icatons 08/25/2000 No On-hold PSAP aquipment upgrada TBD
Total NC Requests 4
" - State Requirement for Contract + Stata delay in implementation ALl
™ New Jersey New Jersey 031711896 Yes Rotting/Waiting trunk order Database. Working addressing issues. Working with State routing issues. Dec-02
[Total NJ uests 1
Dona Ana -Las Masilla Valley Regional Dispaich g .
NM Cruces Authority 06/07/2001 No On-hold PSAP equipment upgrade TBD
Total NM Request 0
NV 'Washoe Washoe 01/01/1598 No On-hold PSAP technical & funding issues TBD
Tolal NV Request: 0 B
NY New York City PD 07/30/2001 Yos |RuuﬁngWaiting trunk order IPSAP delays Sept 11. Aug-02
NY Sutfolk Sutielk County Police Dept 05/15/2002 Yes Routing/Waiting trunk order PSAP delays Sapt 11 Nov-02
Total NY Request: 2
OH Butler OKI -Butler OBADE/1997 No On-hold Pending LEC CAS solution 18D
OKI-Clermont County . )
ment g TBD
OH Cle Deparment of Pubic Salety Iwnmooo No On-hold Pending LEC CAS solution
(OH Clinton OKI-Clinton 08/06/1987 Yes |Routing Waiting trunk order Sep02
loH Delaware gemm County Y lornzeot  |ves ALl load in progress No PSAP funding avail + Need boundary verification from PSAP Sep-02
[OH Hamilton Cincinnati 10471972001 No On-hotd Pending LEC CAS solution TBD
[OH Hamilton Harnitton County 911 08/31/2000 Ng On-hold Panding LEC CAS solution TBD
{OH Hocking Hocking County Emergency 03/01/2001 Yes Carrier 1o test Jul-02
[OH Pontage Portage County 01/28/2002 Yes Iﬂwﬁwailing runk order
OH Sandusky Sandusky County 02/11/2002 Yes Routing/Waiting trunk order
[e]1] Warren OKI - Warren 08/06/1997 No On hold PSAP won't be ready until equipment is in ptace TBD
[Total OH Requests 5 1
OR Oregon State of Oregon |05/24/2001 No On-Hold Oregon not HCAS capabla TBD
Total OR Requests 0
PA Borks Berks County 911 {0110/2002 Yes Routing/Waiting trunk order Aug-02
PA Delaware Del County {03/26/1999  |¥es Data collaction Oct=02
[Total PA Re PA Requests {2 i
SC Beautfort Beaufort County £8-1-1 i05v'2711998 No On-hold |Stand alona ALl database technical issues & waiting for PSAP 1o respond. TED
SC Colleton Colloton County Sheritf 07/13/2002 Yes Carrier to test Jul-02
- Fairfield County Emergency " - g
SC Fairfield Managerent Deparimant 04/02/2002 Yes RoutingWaiting trunk order LEC trunk delay Oct-02
SC Georgetown Georgetown County 04/27/1999 Yas Routing/Waiting trunk order Aug-02
SC Horry Horry County 02/07/2002 Yes RoutingWaiting trunk order Aug-02
SC Laurens Laurens County 911 11/16/2001 Yes Routing/Waiting trunk order [ESAF call routing Aug-02
sc o burg Oran, rg County 911 Canter iom 62001 ves Carrier to test Fx\)lragl(rg for mapping/routing informatisn from PSAP and now ordenng trunks Aug-02
SC Surriter City of Sumtar Jo2/01/2002 No On-hold PSAP not connected to S/R TBD
Total SC wesis 6
TN
Total TN Requests 0
. . . PSAP was not willing to load ALl database until contract is finalized. PSAP
[TX Dallas City of Addison 03/02/2000 Yes ALl loading lstin reviewing contract, Sep-02
[TX Dallas City of Gadand 07/23/2000 Yes PSAP equipment dalay PSAP roquires a software update Sep-02
Dallas County Communications " -
TX Daltas % Contral Services 12/27.2001 Yes Routing/Waiting trunk order Oct-02
Tolal TX Requests 13




EXHIBIT A

Request For  |Valid Projected Date for Phase{
State PSAP County PSAP Name Service Date IR . Status Comments for Delay Depk nt
VA Alexandria City of Alexandria 03231999 No On-hold Technology issue - No HCAS solution avail TBD
. Adingten County Emangency g . . .
VA Arlington nications Canter 03/23/1899 No On-hold Technology issus = No HCAS solution avail TED
VA Gity of Hopewell City of Hopawsll 07/26/2001  [Yes Trunks on order Jul-02
VA City of Fradericksburg  |Ciy of Fredericksburg 037292002 |Ne On-hoid PSAP not ready TBD
VA City of Petersburg__[Crty of Petersburg 10/10/2001__|Ne On-hold |FSAP not ready TBD
VA g’;’ig:isc"'m'a' Gty of Colanial Heights o2/28/2002  fYes Data collection Aug-02
VA County of Carcling _{County o f Caroling lo6r2s/2002 Yos Data collection
VA Dinwiddie Dinwiddia County 1041 6/2001 No On-hold [PSAP CPE not raady TBD
VA |Emria Emporia Police Dapariment 09/17/2001 Yes Routing/Waiting trunk order Oct-02
VA Fairfax Fairtax County Police oszanoes  |No On-held Technology issue - No HGAS solution avail T80
VA Fauquier County 09/01/2000 Yas rRomingWaiting trunk order Jul-02
Gloucester County Dept of
- T8D
VA Gloucester i fion Technology 10/30/2001 No On-hold PSAP CPE not ready
VA Goochland Goochland County 03/12/2002 Yes Data collection Sep-02
VA Greenville Greenville County 1031122002 Yes Data collection Sep-82
VA New Kent New Kent Sheritf's Department _{08/17/2001 No On-hold PSAP not ready T80
Piedrmont ~ Valley Piedmont — Valley PSAP . N .
VA PSAP Managers IManagers 021372001 No On hold Technology issue - HCAS solution TBD
VA Powhatan Powhatan County i0711311999 Yes Routing/Waiting trunk order Carrier Switch Transition/rehoming; Error in cell plot Jul-02
VA Prince George Prince George County Police 12/10/2001 No On-hold PSAP not ready TBD
VA Richmeond City [Richmond City 04/24/1999 Yes rRou‘linQMraitigg trunk order Sep-02
VA vania Courtty of Spoteyivania 09/01/2000  [Yes Routing/Waiting trunk ordar Aug-02
VA Stafford Stafford County Shariff's Office  [07/26/2001 Yes Routing/Waiting trunk order Detay until LEC rehomes 911 tandems Qct-02
VA Sussex Sussex County 11/29/2001 Yes Carrier to test Jul-02
A Williamsburg ICity of Williamsburg 02/06/2001 Yes Trunks on order N Aug-02
iTotal VA 12 :
WA Adams Adams County Sherff Office 08/17/2001 No On-hold PSAP delay until contract issues resolved with LEC. PSAP Funding issues TBD
wa Ciallam g';',':"‘““gn“t‘"‘y Sheritfs 101082001 {Ne On-held PSAP delay until contract resues resclved with LEC. PSAP Funding issues TBO
WA Clark Clark 01/01/19898 No On-hold rFSAP q T80
) Cowlitz Courtty 911 ) R ] L
WA Cowlitz o 05/10/2000 No On-hold PSAP delay until contract issues resolved with LEC. PSAP Funding issues TBD
Cormmunications Center
WA IGrays Harbor Grays Harbor I03f20.'2000 No On-hotd PSAP dalay until contract issues resolved with LEC. PSAF Funding issuaes TBD
WA Ilsland Island |04f1 1/2000 No On-hold PSAF delay until contrac! issues resolved with LEC. PSAP Fynding issues TBD
WA Jefferson Jefferson |03/2712000 No On-hold PSAP delay until contract issues resolved with LEC. PSAP Funding issues TED
WA Kitsap Kitsap 01/01/1998 No On-hold PSAP delay until contract issues resolved with LEC, PSAP Funding issues TBD
WA Kittitas KITTCOM 911 12/2272001 No On hold PSAP withdrawn request based on funding issues with LEC T8D
WA Lewis Lewis immmm No 'On-hold PSAP delay until contract issues resolved with LEC. PSAP Funding issues T80
WA Mason Mason 06/13/2000 No On-hold PSAP delay until contract issues resolved with LEC. PSAP Funding issues TBD
IWA Pacific Pacific 0223/2000 No On-hold PSAP delay until contract issues resolved with LEC, PSAP Funding issues TeD
(WA Pierce Piarce [06/19/2000 Yes rﬁwﬁnﬂIWaiting trunk grder Waiting for PSAP 1o returm routing Sep-02
(WA San_Juan San Juan County |08/17/2001 No On hold PSAP withdrawn request based on funding issues with LEC TBD
WA Skagit Skagit 05/21/1998 No On-hold PSAP delay until contract issues resolved with LEG. PSAP Funding issues TBD
WA Snohomish Snohomish 07720/2001 No On-hold PSAP delay until contract issues resolved with LEC. PSAP Funding issues TBD
wa Spokana Spokans 04/19/2000 Na On-hold PSAP delay unti! contract issues resolved with LEC., PSAP Funding issues T8D
WA Thursten Thurston 03/22/2000 No On-hold PSAP delay until contract issues resclved with LEC. PSAP Funding issues TBD




EXHIBIT A

|Hequesl For |valid Projected Date for Phase |
State PSAP County PSAP Name Service Date |Re Status Comments for Delay Deployment
WA Whalcom Whaigom 05/14/2002  |Yes Data collection Sep-02
WA Yakima Yakima 02/22/2000 No On-hold PSAP delay until comtract issues resclved with LEC. PSAP Funding issues TBD
Tolat WA Pendin, uesis 2 |
Total Valid PSAP Requests 9
Total Requests 174




[RA=F 111}

E911 Phase Il Requests

Request for Valid Projected Date for Phase
State PW City/County PSAP Name Service Date | Request Status Comments for Delay I Deployment
AL Athens -Limestone Athens-Limestone 811 06/07/2001 Yes * Oct-02
AL City of Irondale City of Irondale Police Dept. 1116/2001 No On-hold |Awaiting Richardson data TBD
AL Cullman Culiman County 911 06/07/2001 Yes h Oct02
AL Huntsville-Madison Huntsville-Madison 911 06/01/2001 Yes * Oct-02
Total Alabama 4
CA San Francisco San Francisco Emergency Communications Bept  107/31/2001 Yes PSAP deadline of 11/1/02 Nov-02
CA CHP - LACC CHP - LACC 03/30/2001 Yes On-hold _[Pending PSAP Notification TBD
Total California gl
CO Arapahoe Arapahoe County Sheritfs Department 10/11/2001 No On-hold |PSAP equipment upgrade Onl—iold
cO Denver City and County of Denver 06/21/2002 No On-hold |LEC E2 interface not tariffed TBD
o El Paso El Paso /Teller 04/05/2001 No On-hold |LEC E2 interface not tariffed Dec-02
cO Larimer Larimer County Sherifts Office 05/08/2001 No On-hold |LEC E?2 interface not tariffed Dec-02
O Otero Otero County 811 Authority 02/04/2002 No On-hold |LEC E2 interface not tariffed Deac-02
[} Summit Summit County Communications Center 03/28/2002 No On-hold _|LEC E2 interface not taritfed Dec02
Total Colorado 6
CT State of Connecticut Department of Public Safety 0719/2001 Yes Cct-02 N
Total Connesticut 1
FL Brevard Brevard County Fire-Rescue-EMS 10/08/2001 Yes * Oct-02
FL Lee Ft. Myers 09/28/2001 No On-hold _{Awaiting Richardson data TBD
FL Marion Marion County Sheriffs Department 06/15/2001 Yes Pending LEC update of PSAP Oct-02
FL Miami-Dade Miami 03/08/2002 Yes * Oct-02
FL Monroe Marathon 02/08/2002 No On-hold [Awaiting Richardson dala TBD
FL Nassau N ) County Dispatch 04/05/2001 Yes * Qct-02
FL Orange Public Safety Communications Division 01/12/2001 Yes i Oct-02
FL Palm Beach West Palm Beach Polica Department 04/06/2001 No On-hold | Awailing Richardson data TBD
FL Pinellas Pinellas County Emergency Communications-8-1-1 |01/22/2002 Yes N Oct-02
FL Seminole Seminole County Sherifls Department 12/05/2001 No On-hold | Awaiting Richardson data TBD
FL Sumter Sumiter County §-1-1 01/09/2002 No On-hold | Awaiting Richardson data TBD
FL Volusia Volusia County Sheriff's Depariment 06/20/2001 Yes * Oct-02
[ Total Florida 12
GA Cherckee Canton 05/08/2002 No On-hold _|Awaiting Richardson data TBD
GA City of Smyrna City of Smymna 04/25/2002 Yes * Oct-02
GA City of Morrow City of Momow 09/21/2001 Yes * Oct-02
GA Douglas Douglas County 911 03/01/2002 No On-hold |Awaiting Richardson data TBD
GA City of Conyers City of Conyers 07/20/2001 Yes * Oct-02
GA Rockdale Rockdale County 911 04/04/2001 No On-hold _|Awaiting Richardson data T80
Total Georgia B
| 1 Bond Bond County 12/10/2001 Yes Oet-02
JiL Cook City of Chicago 04/23/2001 Yes Oct-02
i Cook Cook County Sheriff 02/25/2002 Yes Oct-02
I Cook Skokie 01/02/2002 Yes Oct-02
IL Randolph Chester 02/20/2002 Yes Oct-02_
IL St Clair St Clair County Comntunications 03/06/2001 Yes Oct-02
[Total llinois 6 —
IN Adams Adams County 01/14/2002 No QOn-hold |PSAP equipment upgrade TBD
IN Allen Allen County Sherift 02/02/2001 Yes Oct-02
IN Bioomington/Monroe Bloomington 8/23/201 Yes Oct-02
IN Boone Boone County Sheriff 05/03/2002 No On-hold |Awaiting Richardson data TBD
IN City of Bluffton City of Bluifton 03/02/2002 Yes Oct-02
[N DeKalb DeKalb County Sherift 11/17/2000 No On-hold |PSAP requested hold TBD
IN Delaware Delaware County 06/21/2001 No On-hold |PSAP requested hold TBD
IN Franklin Franklin County Central Comm. 04/13/2001 No No cell sites TBD
IIN Grant Grant County Sheriff 03/10/2001 Yes Ogt-02
IIN Hancock Hancock County Sheriff 02/12/2001 Yes Oct-02
IN Henry Henry County Sheritt 1210/2001 No On-hold |PSAP requested hold TBD
IN Huntington Huntington County 01/23/2001 Yes Oct-02
IN Johnson Johnson County Sheriff 01,/02/2002 No On-hold |PSAP requested hoid TBD
N Kosciusko Kosciusko County Communications Center 11/14/2001 No On-hold |PSAP reguested hold TBD




State PSAP City/County PSAP Name Service Date Request Status Comments for Delay 1 Deployment
IN LaGrange LaGrange County Sheriff 04/24/2002 No On-hold |Awaiting Richardson data "F-LD
IN Madison Madison Cotnty Sheriff 04/18/2001 No On-hold_{Awaiting Richardson data 18D
IN iMarion Metropolitan Emergency Comm. Agency 03/25/2002 No On-hold _jAwaiting Richardson data JBD
IiN Miami 911 Central Communications Center 04/17/2002 Yes Oct-02
Iing St_Joseph St. Joseph County Police 02/25/2001 Yes Oct-02
[N Shelby Sheiby County Sheriff 12/28/2001 No On-hold {PSAP CPE upgrade TBD
[N Steuben Steuben County 911 10/23/2000 Yes Oct-02
IIN Tippecanoe Tippecanoe County Sheriff 03/25/2002 Yes Oct-02
N Wabash Wasbash Gounty Sheriff 08/12/2001 No On-hold JPSAP reguested hold TBD
Total indiana 23
KY Boone Boone County Sheritf Q7/28/2000 No On-hold |LEC Interface 18D
KY Campbell Campbell County Police 08/28/2000 No On-hold |LEC Interiace TBD
KY City of Covington City of Covington 11/09/2000 No On-hold |LEC Intertace TBD
KY City of Erlanger City of Eranger 08/29/2000 No On-hold |LEC Interface TBD
KY City of Fort Thomas City of Fort Thomas 11/16/2000 No On-hold |LEC interface 18D
KY Grant Grant County Public Safety Communications Center |11/16/2000 No On-hold |LEC interface TBD
KY Kenton Covington Police Department 09/25/2000 No On-hold |LEC Interface TBD
KY City of Newport City of Newport 09/14/2000 No On-held _|LEC Interace TBD
Total Kentucky 8 _
LA Iberville Parish lberville 05/31/2002 Yes * TEBD
LA St. Tammany St Tammany Parish Communication District 04/04/2001 Yas * Qct-02
[Total Lovisiana 2
|MD Anne Arundel Anne Arundel Cotinty 04/06/2001 No On-hold [LEC E2 interface TBD
Total Maryland 1
T Genesee Genesee County 0672072002 Yes Dec02
[Saginaw Saginaw County 8-1-1 Communications Q7272002 Yes Jan.o_s
[Total Michigan 2 —
[MN Hennepin City of St. Louis Park 04/06/2001 No On-hold |LEC EZ2 interface not tariffed TBD
IMN Kenebec Kenebec 04/06/2001 Yes Oct-02
| (T LeSeur LeSuer 04/06/2001 Yes Cct-02
ImN Minnesota State of Minnescta 04/06/2001 No On-hold |LEC E2 interface not tariffed TBD
Total Minnesola 4
MO Christian Christian County £911 10/16/2001 Yes Oct-02
MO Counties of Kansas and MARC 11/09/2001 . Yes On-hold |Pending PSAP Notification Oct-02
MO Jasper Jasper County 04/04/2001 No On-hold |LEC E2 interface 113
MO Lincoln 04/23/2002 No On-hold |Awaiting Richardson data TBD
MO Warren Warren County Emergency Services 07/19/2001 No On-hold |Awaiting Richardson data TBD
Total Missour 5
Henderson 04/11/2001 No On-hold |PSAP requested hold TBD
1
State of New Jersey 03/07/2001 No On-hold | State 911 network upgrade TBD
1
Suffolk Suffolk County [05/15/2002 No Orvhold_| Awatting Richardson data TBD
1
Ghowan Edenton 08/16/2001 No No cell sites
Davidson City of High Point D6/13/2002 Yes * Oct-02
Duplin Duplin County Communications 06/05/2002 No On-hold _{Awaiting Richardson data TBD
Forsyth City of Winston - Salem 06/13/2002 No On-hold {Awaiting Richardson data TBD
Guitford Guilford County 04/01/2002 Yes ¥ Oct-02
Johnston Johnston County Emergency Communications 08/03/2001 Yes Pending LEC update of PSAP OCt__-QE
Mecklenburg Mecklenburg County 04/03/2002 Yes * Oct-02
New Hanover New Hanover County Sheriff Office 02/26/2002 Yes * Oct-02
Ratleigh-Wake Raleigh-Wake County Communications 11/30/2001 No On-hold |Awaiting Richardson data TBD
Randolph Randoiph County Emergency Communications 11/30/2001 Yes * Oct-02
Rowan Rowan County Dept. of Telecomm 08/16/2001 Yes * Oct-02
Stanly Stanly County Emergency Communications 04/12/2002 Yes * Oct-02
Surry Surry County Communications 02/07/2001 No On-hold |Awaiting Richardson data TBD
Watauga Watauga County 10/36/2001 No No cell sites
Total Notth Carolina 14
[OH Cincinnati City of Cincinnati 04/19/2001 No On-hold |LEC Interface [BD
OH Clemmont Clermont County 07/11/2000 No On-hold_|LEC Interface [BD
OH Delaware Delaware County Emergency Services 07/12/2001 Yes Oct-02
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State PSAP City/County PSAP Name Service Date | Request Status Comments for Delay 1l Deployment

OH Harnilton County of Hamilton 04/03/2001 No On-hold |LEC interface TBD
OH City of Hamilton City of Hamilton 08/31/2000 No On-hold _|LEC Interface TBD
OH Hocking Hocking County 911 03/11/2002 Yes Qct-02
(OH Miami Miami County Communciations Center 07/23/2001 No On-hold _|Awaiting Richardson data TBD
OH Sandusky Sandusky County Emergency Management 0211/2002 No Cn-hold |PSAP CPE upgrade TBD
Total Chio 8

PA Delaware County Delaware County 05/11/2001 Yes Qct-02
Total Pennsylvania 1
IFII Rhode Island Rl State Police 03/04/1938 Yes Oct-02
[Total Rhode isiand 1
Isc Chester Chester County E9-1-1 11/15/2001 Yes * Oct-02
Isc Greenville Greenville County 911 11/14/2001 Yes * Oct-02
Isc Spartansburg Spartansburg County 03/26/2001 Yes * Oct-02
Total South Carolina E|

TN State of Tent 12/28/2001 Yes * Oct-02
Total Tennessee 1

TX Bexar Metro Bexar County Sheriffs Department 04/20/2001 No Cn-hold [LEC E2 Interface TBD
TX Dallas City of Dallas 01/12/2001 Yes Oct-02
TX Dallas City of Richardson 03/20/2000 No On-hold [LEC E2 Interface TEBD
TX Denton Denco 911 District 01/03/2001 Yes Oct-02 i
TX Galveston Galveston County 07/23/2001 Yes Oct-02
TX Gireater Hamris Greater Hamis County 911 02/28/2001 Yes Cct-02
TX Tarrant Tarrant County 04/18/2001 Yes Oct-02
Total Texas 7]

uT Salt Lake Valley Salt Lake Valiey Emergency Comm. Center 04/05/2001 No On-hold |PSAP requested hoid TBD
Total Utah 1

VA City of Alexandria City of Alexandria 0712/2001 Yes Delayed going Phase 0 to Phase Il Nov-02
VA Arington Arlington County a7/12/2001 Yes Delayed going Phase (to Phase Il Nov-02
VA City of Chesapeake City of Chesapeake 03/28/2001 No On-hold _{PSAP equipment upgrade TBD
VA Chesterfigld Chesterfield County 02/08/2001 Yes Oct-02
VA Accomack and Northampton |Eastern Shore Commission 09/25/2001 No No cell sites TBD
VA Fairfax Fairfax County 07/12/2001 Yes Delayed going Phase 0 to Phase || Nov-02
VA City of Hampton City of Hampton 03/21/2001 Yes Oct-02
VA Henrico County of Henrico Police Department 08/12/2001 Yes Oct-02
VA [James City James City Gounty 911 04/04/2001 Yes Oct-02
VA Loudoun Loudoun County 07/12/2001 No On-hold |PSAP equipment upgrade Jun-05
VA City of Newport News Newport News Police 03/27/2001 Yes Oct-02
VA City of Norfolk City of Norfolk 911 04/01/2001 Yes Oct-02
VA City of Pertsmouth City of Portsmouth 911 0372072001 Yes Oct-02
VA Prince Williarm Prince William County 0712/2001 Yes QOct-02
VA City of Richmond City of Richmond 09/06/2001 Yes Oct-02
VA Stafford County of Stafford 04/01/2002 No On-hold |PSAP equipment upgrade TBD
VA City of Suffolk City of Suffolk 03/26/2001 Yes Oct-02
VA City of Virginia Beach City of Virginia Beach 0313/2001 Yes Oct-02
VA York County of York 04/17/2001 Yes Ost02
Totat Virginia . 19

WA Clallam Clallam County Sherift 10/08/2001 No On-hold _|PSAP requested hold TBD
WA Jefferson Jetferson County Sherifl 10/31/2001 No On-hold |LEC E2 interface not tariffed TBD
WA King King County 02/17/2000 No On-hold |LEC E2 interface not tariffed TBD
WA Kittitas KITTCOM County 08/20/2001 No On-hold |PSAP requested hold TBD
[Total Washington 4 -

Total Valid PSAP Requests for 10/1/02 68

Total PSAP Requests 144

* Prior to being informed by BellSouth that Nextel would be charged $.63 per each rebid by a Phase Il PSAP, Nextel believed that BellSouth would install the E2 interface in time for an October 1, 2002 deployment.
Based on this and other information supplied by PSAPs per the Richardson Order, Nextel determined that these PSAP requests for Phase Il service in BellSouth's region were valid, assuming timely E2 interface
upgrades by BellSouth. Depending on the timely resolution of BellSouth's proposed $.63 charge and timely installation of the E2 interface, October 1st deployment of Nextel's Phase Il service to PSAPs in
BellSouth's region may be in jeopardy.




EXHIBIT C
Nextel
PSAP Deleted from the May list due to no sites in that market:

Frankiin County, IN No Sites




